
FOS DASHBOARD

PROJECT BUNDLES

 

BUNDLE DESCRIPTION
TOTAL NUMBER OF 

PROJECTS

NUMBER OF PROJECTS  

COMPLETED

NUMBER OF PROJECTS IN 

CONSTRUCTION

PROJECTS GOING TO 

CONSTRUCTION WITHIN 90 

DAYS

PROJECTS GOING TO 

CONSTRUCTION 90+ DAYS
NOTES

    

ADA Priority Ramps 27 17 0 10 0

Freight Priority Projects 8 4 0 2 2

Safe Routes To Schools (Sub-

Category: High School Clusters) 43 35 0 4 4

This number does not reflect other 

individual (large scale) SRTS 

projects.  They are identified by 

project number below

Guardrails 35 17 0 2 0  

Bridge Column Attenuators 24 24 0 0 0

Base Repair ~400 385 0 TBD TBD

Additional projects identified 

according to available funding.  

Reconciliation of spending in 

progress

PROJECT 

CATEGORIES - BY 

PRIMARY ATTRIBUTE

T00897 MLK Jr Blvd at Sumner St, NE Sheila Parrott 10.08.2019 12.31.2019

Pedestrian safety improvements 

including modified median island, 

three curb corner replacements and 

crosswalk markings. Complete

Pedestrian 

Improvements

T00898 MLK Jr Blvd at Graham St, NE Sheila Parrott 10.08.2019 12.31.2019

Pedestrian safety improvements 

including a median island 

modification, curb ramp 

replacements and one tree removal. Construction

Pedestrian 

Improvements

T00626 Crossing at NE 122nd / Davis Winston Sandino TBD

Crossing improvements at 

intersection of NE 122nd and Davis.  

Combined with T00646

Illumination work has started.  Striping phase 

at 30% Design Crossing Improvements

T00635 Safer Access to Bus Shelters Sheila Parrott 05.12.2020 08.06.2020

Pedestrian crossing improvements - 

medians, curb ramps & RFBs

Reverted to 95% design to account for 

incorporation of full signal.  Final comments 

to be submitted on 12/15/19 Crossing Improvements

Fixing Our Streets Project Status Dashboard - November 30, 2019
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T00637

Southwest in Motion Xing 

Priorities, SW Lisa Patterson 12.01.2019 04.01.2019

Phase I - Two projects completed; two 

projects are ready for work orders 

submitted to MO for construction.  Phase 

II - 30% - Civil Design is working on analysis 

of curb ramp designs and Signals & 

Streetlighting for lighting changes Crossing Improvements

T00885 52nd at Killingsworth, NE Sheila Parrott 11.19.2019 01.06.2020

Curb extension (or floating island) 

and larger median.

60% Design.   First utility notification has 

gone out.  Crossing Improvements

T00643

US 30 Xing Enhance (Linnton), 

NW Dan Layden   

Oversight Committee Action - Cancel and 

Reallocate Funding Crossing Improvements

T00674

Marine Dr: Kelly Pt Park to 

Leadbetter, N Norberto Adre 08.27.2018 01.04.2019

3 inch grind and overlay paving of N 

Marine Dr starting at Kelly Point 

Park and extending to Leadbetter 

Rd, as well as upgraded ADA ramps 

for all curbs within the paving area. Complete

Heavy Vehicle 

Maintenance

T00617

N Columbia Boulevard (Interstate 

to 13th) Winston Sandino

Paving and corner ramp 

construction Complete

Heavy Vehicle 

Maintenance

T00386

N Burgard Rd (Terminal to 

Columbia Road) Winston Sandino 02.03.17 06.06.19

This project will widen the existing 

roadway and include two 12-foot 

travel lanes, one 14-foot left turn 

lane with two left turn pockets on to 

accommodate truck turning 

movements onto northbound N Time 

Oil Rd and into the NW Container 

Services site.  Combined with 

(federal) Burgard/Time Oil Road 

project Complete

Heavy Vehicle 

Maintenance

T00675

N Lombard Street (Ramsey to 

2500' North Norberto Adre 06.19.2018 01.04.2019

3 inch grind and overlay paving of N 

Marine Dr starting at Kelly Point 

Park and extending to Leadbetter 

Rd, as well as upgraded ADA ramps 

for all curbs within the paving area. Complete

Heavy Vehicle 

Maintenance

T00676

Going St: Interstate Blvd - I-5 

Ramp, N Norberto Adre 09.17.2018 01.04.2019

Pavement repair, grind & overlay, 

and ADA ramp improvements along 

N Going from intestate to 500' east Complete

Heavy Vehicle 

Maintenance

T00459 Columbia Blvd ITS N/NE Willie Rotich

The project will construct and 

implement Infrastructure Technology 

Services (ITS) infrastructure along 

N/NE Columbia Boulevard. The 

project will install equipment and 

integrate these devices with the 

City's, ODOT's, and Tri-Met's 

Transportation

Installation has started and will continue 

through July 2020. Heavy Vehicle Safety

T00692 Guard Rail Replacement Christopher Sun 04.03.2018 07.14.2020  Complete Heavy Vehicle Safety

T00716 Bridge Column Safety Christopher Sun 04.03.2018 07.14.2020

Opportunistic installation by Maintenance 

Operations. 24 locations total. Installation is a 

winter/rainy season activity. Heavy Vehicle Safety

Primary Attribute: Heavy Vehicle Maintenance

Primary Attribute: Heavy Vehicle Safety
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T00774 Freight Priority Program Geren Shankar 04.1.2019 02.20.2020

Freight improvements, including 

traffic calming, pavement markings, 

and signage.Addition of bicycle-only 

signal, improving bus operations. 

Addition of two floating transit 

islands. Striping, pavement 

markings. Protected bicycle lane. 

8 total projects:  4  completed;  4 in 

design/budget review/viability assessment Heavy Vehicle Safety

T00746 33rd & Marine Dr, NE Winston Sandino 03.20.2020 06.15.2020

Reviewing design alternatives 

developed by Engineering Team. 

Working with Port of Portland to 

address larger systemic needs. 15% Design Heavy Vehicle Safety

T00561

SW Beaverton-Hillsdale Hwy: 

crossing improvements Sheila Parrott 07.13.2019 09.09.2019 Crossing improvements

Construction.  Combined with T00568 and 

T00570. High Crash Corridor

T00568

Sandy at 31st & Glisan at 87th, 

NE Sheila Parrott 07.13.2019 09.09.2019

RFBs, ADA compliant curb ramps & 

streetlighting

Construction.  Combined with T00561 and 

T00570 High Crash Corridor

T00570

Beaverton Hillsdale Hwy: 30th-

39th, SW Sheila Parrott 07.13.2019 09.09.2019

Buffered bike/ped space, median 

island and RFBs at 35th

Construction.  Combined with T00561 and 

T00568 High Crash Corridor

T00624

82nd Ave Crossing 

Improvements, SE/NE Winston Sandino 04.23.2020 07.20.2020

ODOT Region 1 has agreed upon two 

crossings. Official approval from ODOT HQ 

(Salem) has been requested.  Working with 

ODOT officials to accelerate review and 

acceptance. High Crash Corridor

T00633

SE Powell Blvd: Improve Street 

Lighting I-205 to the City limits Dan Layden

Oversight Committee Action - Cancel and 

Reallocate Funding Crossing Improvements

T00648

ODOT Partnership: match safety 

grants Steve Szigethy

Current Allocations:  Capitol Hwy: Huber to 

Taylors Ferry, SW - $55,144; Powell & 130th, 

SE - $47,000; 108th & Sandy - $100,000 High Crash Corridor

T00632

Montavilla-Springwater 

Connector, SE/NE David Backes 02.01.2020 08.01.2020

Project will connect the Springwater 

Corridor Trail to the existing 70s and 

80s Greenways. Trail connections 

will be built at 77th and 87th, and a 

new multi-use path will be 

constructed through Flavel Park.

100% design submittal received.  Some 

adjustments to design were required.  

Engineering Services will work with PM to 

prepare and submit bid package between 

November and January.  Dependent on 

receipt of information from design consultant.

Neighborhood 

Greenway

T00644 4M Greenway: 130th-174th, SE Nicole Peirce 07.27.2020 04.05.2021

Fixing Our Streets - Neighborhood 

Greenways - 4M Greenway: 130th-

147th, SE

30% plans being circulated on 12/2/19.  Will 

review budget after receipt of 30% plans.  

Planning to construct Phase 1 (speed bumps) 

in March/April 2020.

Neighborhood 

Greenway

T00645

NW 20th Ave Neighborhood 

Greenway Phase 1: Flanders-

Raleigh Scott Cohen 05.29.2018 11.01.2019

Fixing Our Streets - Neighborhood 

Greenways20th Bike: Jefferson-

Raleigh, NW

Phase I - Complete ; Phase II - Work orders 

approved.  Construction on remaining 

requests being performed by MO.

Neighborhood 

Greenway

Primary Attribute: High Crash Corridor

Primary Attribute: Neighborhood Greenway
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T00623

NE 7th/9th from Lloyd to 

Woodlawn Neighborhood Nicole Peirce 07.13.2020 01.20.2021

Design consultant has been selected and 

design has begun.  Early work packages are 

planned for early Spring 2020

Neighborhood 

Greenway

T00647

HOP Greenway: Gateway TC-

132nd, NE Nicole Peirce 09.15.2019 02.15.2020

Neighborhood greenway treatments 

(speed bumps, sharrows, 

wayfinding) and/or bike lanes on NE 

Holladay, Oregon and Pacific 

Streets Construction

Neighborhood 

Greenway

T00456

Halsey Streetscape: 103rd - 

113th, NE Liz Tillstrom 09.04.2018 06.28.2019

This project will include a 3 inch 

grind and overlay paving of NE 

Halsey between 102nd Avenue and 

Weidler, as well as upgraded ADA 

ramps for all curbs within the paving 

area. This Fixing Our Streets paving 

project has been combined with the Complete Paving

T00588 Vermont St: Capitol-Oleson, SW Norberto Adre 07.30.2018 11.27.2018

Addresses issues of pavement 

maintenance, SW Vermont from 

SW 30th Ave to the Portland city 

limit near SW 65th Ave was 

repaved. Any ramps that were not 

up to current ADA standards were 

upgraded Complete Paving

T00590 50th Ave: Division-Hawthorne, SE Norberto Adre 03.19.2018 10.08.2018

In order to address current 

pavement maintenance needs, SE 

50th Avenue was repaved from SE 

Division to SE Hawthorne. All 

corners that did not meet ADA 

standards were updated Complete Paving

T00592 Main: 1st - 2nd, SW Norberto Adre

Rebuild the pavement on SW Main 

St from the intersection with First 

Avenue to the intersection at 

Second Ave Complete Paving

T00586

Capitol Hwy: Multnomah-Texas, 

SW Norberto Adre 08.01.19 12.31.19

The project will rehabilitate the 

street of SW Capitol Highway from 

Multnomah Blvd. to SW Texas St. 

Work also includes installing 

sidewalk, upgrading corner ramps to 

meet ADA guidelines, and adding 

new pedestrian crossings.

Construction Paused -  The decision was 

made to ensure that businesses were able 

to be fully operational during the holiday 

shopping season.  Work will resume in 

February 2020. Paving

T00583

Denver Ave: Lombard St - Watts 

St, N Geren Shankar 09.03.19 11.15.19

Pavement Rehabilitation includes 

grinding, overlay, base repair, ADA 

Ramps, Crossing improvement and 

new striping for Bicycles Complete Protected Bike Lanes

TX0010 Base Repair (Citywide) Linda Goheen ongoing ongoing

Base repair projects are reserved 

for streets that are in poor or very 

poor condition. They address those 

portions of the street that have failed 

from top to bottom. The goal of 

these base repair projects is to 

prevent the structural failure from 

spreading to other parts of the 

street.

385 Base Repair projects completed to 

date Paving

Primary Attribute: Paving
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T00594 42nd Ave & Wisteria Dr, NE Norberto Adre 03.01.2020 08.01.2020

This project will include a 3 inch 

grind and overlay paving of NE 42nd 

Ave from Brazee St to Wistaria St, 

and NE Wistaria St from 42nd Ave 

to Caesar Chavez Blvd, as well as 

upgraded ADA ramps for all curbs 

within the paving area.  Added to 

T00584 as a change order

Construction delayed to Spring 2020.  Will 

be delivered through JOC - Job Order 

Contracting construction procurement 

mechanism Paving

T00584 Williams: Stanton to Cook, N

Norberto Adre / Geren 

Shankar / Briana Orr 09.30.19 12.31.19 FOS Pavement rehabilitation Project Complete Paving

T00585 4th Ave: Lincoln - Burnside, SW Gabriel Graff 03.19.2020 03.04.2021

This project will reconstruct and 

repave SW 4th Avenue from SW 

Lincoln to SW Ankeny. A left-

running protected bikeway and new 

signalized pedestrian crossings will 

be installed and ADA corner ramps 

will be upgraded.

NTP issued and kickoff meeting held.  First 

design work session will occur in January.  

Open House scheduled for February.  Team 

evaluating options to accelerate components 

of project. Paving

T00589 136th: Foster - Division, SE Timur Ender 04.18.2020 11.09.2020

Sidewalk infill, paving, and bicycle 

facilities on SE 136th between 

Division to Foster

Final plans due December 15.  Working to 

finalize cost sharing MOU with BES by the 

end of 2019. Paving

T00591

Naito Pkwy: Harrison - Jefferson, 

SW Norberto Adre / Gabriel Graff 02.19.2020 02.04.2021

Street Improvement includes street 

reconstruction, grinding, overlay, two-

way separated bike path, ADA 

Ramps, crossing improvement, 

signals and streelighting, drainage 

improvement

60% plans have been submitted.  Working to 

resolve scheduling conflict with major PWB 

work planned. Paving

T00382

Foster Rd: 50th Ave - 92nd Ave, 

SE Dan Layden 06.18.2018 06.17.2019

Safety and Streetscape 

Improvements Complete Safety

T00593 Alberta St: 15th - 30th, NE Lisa Patterson 04.03.2020 10.22.2020

This project will reconstruct and 

repave SW 4th Avenue from SW 

Lincoln to SW Ankeny. A left-

running protected bikeway and new 

signalized pedestrian crossings will 

be installed and ADA corner ramps 

will be upgraded.

CD& CM performed an ADA curb ramp 

prioritization analysis to reduce confirm scope 

and budget.  HDR has packaged curb ramp 

design into four smaller packages to expedite 

schedule.  First final PS&E package expected 

mid-February 2020. Paving

Primary Attribute: Protected Bike Lanes
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T00636

Southwest in Motion Bike Lanes, 

SW Liz Rickles 08.01.2019 06.30.2020

Bikelanes on 35th and 45th 

Avenues in SW Portland

Phase I:  SW 45th bike lane project 

complete.  Phase II: SW 35th bike lane 

design refinement underway.  Work order will 

be submitted in February 2020. Protected Bike Lanes

T00414

Central City Multi-Modal Safety 

Projects Gabriel Graff 03.06.2020 08.25.2020

This project will identify and 

implement specific projects in 

Central City to improve bicycle and 

pedestrian safety and encourage 

greater use of active transportation 

and transit in the downtown core. 

The project is funded through 

Regional Flexible Funds.

Everett Bus Lane Install Complete.  

Burnside Bus Lane Install Complete.  

Construction - Coordinating MO projects. 

Six projects will be in construction between 

Fall 2019 and Summer 2020.  IGA with Metro 

for funding SE Hawthorne, MLK/Grand and 

NW Broadway going to Council on 12/11/.  

Design underway on all of the above. Protected Bike Lanes

T00600 David Douglas SRTS SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

      Holgate Blvd: 112th-117th, SE   

Construct sidewalk, fill gaps on SE 

Holgate between 112th & 117th In Design (JOC will construct) Safe Routes to School

T00701 Franklin HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

SE Holgate at SE 65th Curb ramp and crosswalks Complete Safe Routes to School

SE Steele between 89th and 

91st Construct sidewalk Complete Safe Routes to School

SE Harold at 101st Update crosswalk, reduce speed Complete Safe Routes to School

 

Springwater Corridor at SE 

92nd Ave   

Upgrade existing median, signing 

and striping Complete Safe Routes to School

 

Steele St: 92nd - I-205 path, 

SE   Sidewalk infill In Design Safe Routes to School

 

92nd at Crystal Springs Blvd, 

SE   

Median island and ADA compliant 

curb ramps on SE 92nd at Crystal 

Springs Blvd In Design Safe Routes to School

T00628 Wilson HS - SRTS, SW Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

SW Capitol Hwy at SW 

Huber Hi visibility markings Complete Safe Routes to School
SW Capitol Hwy at SW 

Pomona Update crosswalk to high visibility Complete Safe Routes to School

 

Spring Garden: 20th - Taylors 

Ferry, SW  05.14.2019 06.25.2019

Speed cushions on SW Spring 

Garden between 20th and Taylors 

Ferry Complete Safe Routes to School

 

17th: Spring Garden to 

Taylors Ferry, SW   

Speed bumps on SW 17th between 

Spring Garden and Taylors Ferry Complete Safe Routes to School

 Huber at 40th, SW   Speed cushions on SW Huber Complete Safe Routes to School

 Carson: 17th - 14th, SW   

Sidewalk infill on SW Carson 

between 17th & 14th In Design Safe Routes to School

T00702 Roosevelt/Jefferson HS -SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

     NE MLK Jr. Blvd at NE Buffalo Crossing improvements Complete Safe Routes to School

N Interstate at N Dekum Upgrade crosswalk to high visibility Complete Safe Routes to School

 

Willis Blvd at Courtenay, N 

(Safety)  

Three speed bumps on N Willis 

between Hodge and Druid Complete Safe Routes to School

Primary Attribute: Safe Routes to School
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T00703 Grant/Jefferson HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const.) Safe Routes to School

NE Fremont at NE 33rd Update crosswalk Complete Safe Routes to School

 

Fremont: Albina - Gatenbein, 

N  

Speed cushions on N Fremont 

between Albina and Gantenbein Complete Safe Routes to School

T00704 Cleveland HS - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

SE 72nd at SE Crystal 

Springs Ramps, crosswalk markings Complete Safe Routes to School

SE Division & 26th Update crosswalk to high visibility Complete Safe Routes to School

SE 16th & Belmont Upgrade signs and markings Complete Safe Routes to School

SE 45th at Evergreen Curb extensions Complete Safe Routes to School

      Pine at 20th, SE    

Crossing improvements at SE Pine 

& 20th to include curb extensions 

and marked crosswalks. In Design - 95% Safe Routes to School

      Henry at 46th, SE   

Pedestrian crossing improvements 

at SE 46th & Henry. Complete Safe Routes to School

 Stark: 16th-18th, SE  

Speed tables on SE Stark between 

16th & 18th. Complete Safe Routes to School

 Holgate at 29th, SE   

Median island, ADA curb ramps and 

marked crosswalk on SE Holgate at 

29th. In Design Safe Routes to School

T00706 Lincoln High School - SRTS Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

NW Lovejoy at NW 20th Mark crosswalk and ped signs Complete Safe Routes to School

NW 18th at NW Marshall Mark crosswalk Complete Safe Routes to School

NW 19th at NW Marshall Mark crosswalk and ped signs Complete Safe Routes to School

SW 45th and Julia Pedestrian signage Complete Safe Routes to School

 

Shattuck: Windsor Ct to 

BHH, SW  

Speed cushions on SW Shattuck 

between Windsor Ct and BH Hwy Complete Safe Routes to School

 25th at Quimby, NW   

ADA compliant curb ramps, marked 

crosswalk and pedestrian signage Complete Safe Routes to School

SE 92nd at SE Hawthorne Ramps, crosswalks and signage Complete Safe Routes to School

 47th: Hamilton to Julia, SW   

Speed bumps on SW 47th between 

Hamilton and Julia Complete Safe Routes to School

SE 169th at SE Taylor, SE 

168th Mark crosswalk and signage Complete Safe Routes to School

E Burnside at NE 148th Update crosswalk to high visibility Complete Safe Routes to School

T00708 Centennial HS - SRTS, SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

 174th and Lafayette SE   Safe Routes to School Pre-Construction Safe Routes to School

T00709 Parkrose HS - SRTS, NE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, 

sidewalks, RFBs, etc Various Stages (Design to Const) Safe Routes to School

NE Fremont at NE 141st Mark crosswalk, remove parking Complete Safe Routes to School

NE San Rafael at NE 132nd Add crosswalk markings Complete Safe Routes to School

NE 122nd at NE Shaver Update crosswalk to high visibility Complete Safe Routes to School

NE 131st at NE Failing Mark crosswalk, signage Complete Safe Routes to School

NE Shaver at 131st Place

Post, paint curb extension and 

crossing Complete Safe Routes to School

T00707 Reynolds HS - SRTS, SE Sheila Parrott

Pedestrian crossing improvements - 

medians, curb ramps, crosswalks, Various Stages (Design to Const) Safe Routes to School

 Alder at ES Access, SE   Determining feasibility of In Design Safe Routes to School

Primary Attribute: Safety
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T00629 Division St: 82nd-174th, SE Liz Tillstrom 01.23.2020 02.23.2021

Outer Division Multimodal Project - 

Vision Zero project

Consultant working to complete 90% PS&E  

Deliverable delayed due to scope refinement 

and coordination with Trimet's Division 

Transit Project.  Procurement to advance 

alternative contracting method,  Safety

T00597 SE 112th Ave: Market - Powell Winston Sandino

Closed critical gaps in sidewalks 

along SE Flavel Street, NE 102nd 

Avenue and SE 112th Avenue and 

add 16 new ADA-compliant curb 

ramps. By closing the gaps between 

existing sidewalks, the project 

created a full 2.25 miles of streets in 

East Portland with complete 

sidewalks on both sides on the 

street Complete Sidewalk Infill

NE 102nd: Sandy to I-84 Winston Sandino

Closed critical gaps in sidewalks 

along SE Flavel Street, NE 102nd 

Avenue and SE 112th Avenue and 

add 16 new ADA-compliant curb 

ramps. By closing the gaps between 

existing sidewalks, the project 

created a full 2.25 miles of streets in 

East Portland with complete 

sidewalks on both sides on the 

street Complete Sidewalk Infill

SE Flavel Street: 84th - 92nd Winston Sandino

Closed critical gaps in sidewalks 

along SE Flavel Street, NE 102nd 

Avenue and SE 112th Avenue and 

add 16 new ADA-compliant curb Complete Sidewalk Infill

T00596 148th Ave: Halsey - Glisan, NE Winston Sandino 05.17.2019 12.21.2019

Constructing sidewalk on the east 

side of NE 148th from NE Halsey 

Street to NE Glisan. Complete Sidewalk Infill

T00595

Capitol Hwy: Multnomah Village - 

West Portland, SW Steve Szigethy 12.15.2019 06.01.2021

New sidewalk and bike lane on east 

side, new multi-use path on west 

side, stormwater improvements, on 

SW Capitol Hwy: Garden Home Rd 

to Taylors Ferry Rd

95%  PS&E was completed and circulated on 

11/8/19.  Fowler (CM/GC) and JLA submitted 

the first Pre-Con deliverables in mid-Nov,  

Public meetings scheduled for 12/4 and 

1/30/20. Sidewalk Infill

T00620

BES Partnership - Safer 

Shoulders Lisa Patterson 12.19.2019 03.09.2020

Pilots new Safer Shoulder design for 

pedestrian facilities on SW 

Stephenson and SW Hamilton 

Phase I: Speed bumps have been 

constructed.   Phase II:  Shoulder design 

continues but construction will be delayed 

until BES completes coordinated project. Shoulders Maintenance

  

Primary Attribute: Sidewalk Infill

Primary Attribute: Safer Shoulders/Ditch Maintenance
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